Wisconsin Environmental Education Board Nominating Committee Planning Timeline July 2007 to June 2008

TargetA. Recruit qualified and desirable board nominees-Agriculture,
Forestry, Higher Education, Environmental Educators

Action	Identify nominating committee members and chairperson
Responsibility	WEEB Chairperson
Vehicle	Committee Assignments made
Appointments	October 18, 2007
Action	Develop and publicize announcements for board vacancies seeking nominees
Responsibility Vehicle	Committee chair & WEEB staff Announcement developed and disseminated to appropriate outlets Press release and letters to appropriate state wide organizations, WEEB website
Timeline	Completed by December, 2007
Action	Send out nomination material to those requesting
Responsibility	Administrative Specialist
Vehicle	Mailing
Timeline	December 2007 to March 2008
Action Responsibility	Screen Nominees to WEEB. Committee reviews and ranks nominees using criteria developed by the committee Committee members
Vehicle	Conference call and email
Timeline	Completed by March 31, 2008
Action	Nominating Committee recommendation to the Board
Responsibility	Nominating Committee Chair
Vehicle	List of recommended nominees.
Timeline	April 2008 Board Meeting
Action	Send Board's recommendations to UW President
Responsibility	Administrative Specialist
Vehicle	Electronic files emailed
Timeline	April 2008
Action	Mailings to those appointed and those not appointed
Responsibility	UW System President
Vehicle	Copy of letters on file at WEEB office.
Timeline	May 2008 (appointments begin July 1, 2008)