Wisconsin Environmental Education Board

Planning Timeline _July 2011 – December 2011_

V. MAJOR OUTCOME: <u>EE Research Committee</u>

TARGET	Action	Responsibilities	Measures	Vehicle	Timelines
A. Improving Assessment component of WEEB Grants	1. Encourage applicants to use qualitative and quantitative assessments – create website guidance	WEEB staff; Grant committee; Research Committee	Applications including improved assessment	Website and RFP revisions	2012-2013 grant cycle
B. Application and maintenance of WEERD	1. Encourage WEEB applicants to cite research in their grant proposals	Board	Board action	RFP – in future grant cycles, reference to WEERD may be mandatory	Ongoing
	2. Maintain & refine WEERD; Encourage graduate students to review literature and post updates	Committee	Ongoing Updates	Communications with graduate faculty	Ongoing
C. Convene a network of teacher education professionals to enhance EE methods instruction at institutions of higher education	Conduct TENFEE in July 2011	DPI EE consultant, Committee, TENFEE planners	Meeting attendance and outcomes	TENFEE meeting in July	July 2011

Planning Timeline _July 2011 – December 2011_

V. MAJOR OUTCOME: <u>EE Research Committee</u>

Ongoing communications among TENFEE participants	Committee, TENFEE planners	Maintained network; research in EE conducted	TBD;	Ongoing
---	----------------------------------	--	------	---------