Wisconsin Environmental Education Board

Planning Timeline _July 2012 – December 2013_

V. MAJOR OUTCOME: <u>EE Research Committee</u>

TARGET	Action	Responsibilities	Measures	Vehicle	Timelines
Improving Assessment component of WEEB Grants	Encourage WEEB applicants to cite research in their grant proposals	Board	Board action	RFP – in future grant cycles, reference to WEERD may be mandatory	Ongoing
	Transfer maintenance of WEERD to WAEE and WCEE	WAEE, WCEE	Maintain & refine WEERD; Encourage graduate students to review literature and post updates	Communications with graduate faculty	Ongoing
Advance a network of teacher education professionals to enhance EE methods instruction at institutions of higher education	Ongoing communications among TENFEE participants	WAEE, DPI EE consultant	Maintained network; research in EE conducted	TBD;	Ongoing
	Encourage TENFEE participation at WAEE	DPI EE consultant, Committee, WAEE	Meeting attendance and outcomes	TENFEE meeting in October	October 2012